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I-5 Southbound/Snohomish River to Ebey Slough Paving

Project Information Project Milestones

PIN: 1005402 As of Date: March 2011 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. Eng ‘ R ——— : ‘ ‘ ‘ ‘
roject Definition Complete
State Route: I-5
Current Status: Construction Legislative Districts: 38 ‘ Preliminary Engineering Start‘ Q1 2008 ‘ Q1 2008 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ ‘ ‘ ‘
This project will rehabilitate the pavement to preserve the roadway on I-5 by grinding the ‘ Right of Way Complete ‘ ‘ ‘ ‘
mainline and 1 foot of shoulder and overlay with 0.20° HMA between MP 195.11 and MP 198.51 .
in the southbound direction. Required and minor safety work will be performed. Excluded from ‘ Contract Advemsement‘ Q42010 ‘ Q12011 ‘ Late ‘
: perationally Complete 1 201! 4 2011 Early
paving are bridges 5/647W and 5/648W. Required and minor safety work will also be o ionally C I 2012 20 |

performed. An investigation into placement of profiled methylmethacrylate type D will be done
when restriping lane lines.

Project Cost Summal in Thousands
Contractor ! (& )

Award Amount: ‘ ‘ Leg. Initial ‘ Current Leg. Current Approved ‘
Project Status Budget Budget Cost

‘ Preliminary Engineering ‘ ‘ $325 ‘ $363 ‘

Anticipated Project Benefits ‘ Right of Way ‘ ‘ ‘ ‘

‘ Construction ‘ ‘ $3,116 ‘ $2,429 ‘

Explanation Of Variance ‘ Total ‘ ‘ $3,441 ‘ $2,793 ‘

This project was combined with another project (I-5/North Everett to SR 528 — Intelligent Traffic

Systems, PIN 100555Q) planned for construction on the same section of I-5 to achieve traffic Project Funding Summary ($ in Thousands)
control efficiencies. The advertisement date of the combined project was delayed four months

as additional time was needed to design the new wall system, revise the bridge deck drainage Pre-
system, and obtain the Shoreline Permit. This delay will not affect the planned operationally Existing
complete date. Project Phase Nickel TPA Funds Other Total
Prelim Engineering $363 $363
Right of Way
Construction $2,429 $2,429
Total $2,793 $2,793

Project Web Site: http://www.wsdot.wa.gov/Projects/I5/SnohomishRiverPaving/
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